
IpSmSI VB/l-70 Superfund Site

[£••11 Phase III Rapid IV, 8A

US Army Corps Denver' Colorado Task Order # °001

Of Engineers* Rapjd pesp0nse/project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (2) $ 4,741,111.42
Current T.O. Cost $ 7,797,281.42

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 283,922.91
Total Fee: $ 466,942.91

Current T.O.Funds: $ 7,330,338.51

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,330,338.51
* Site Costs to date: $ 4,354,845.37

Site Funds Available: | $ 2,975,493.14 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 20% $ 882,312.07
Direct Costs: 80% $ 3,472,534.20

$ 4,354,846.27
This week:
Indirect Costs 25% $ 19,463.40
Direct Costs: 75% $ 58,030.56

$ 77,493.96

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,568.45
Direct Costs: $ 8,625.75

$ 11,194.20

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 2/2/2006 |
Target Completion, Field Ops 08 Nov 05 (407 Sites)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#48

Costs Thru:

5/13/2005
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Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$

$ 5,705.97
$ 9,287.53
$ 4,469.90
$
$

$ 431.80
$ 99,814.57
$ 510,622.34
$ 267,994.95
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$

$
$ 143,122.20
$ 352,447.30

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.42

$
$ 2,504.02
$ 10,202.96
$ 8,997.41
$
$ 18,703.66
$ 6,584.95
$
$ 4,876.68
$
$
$ 2,189.85
$
$ 223.38
$ 1,833.54
$ 468.41
$ 1 ,445.70
$

$
$
$ 0.01
$
$ 77,493.97

$ 12,877.95
$ 105,917.26
$ 632,419.45
$ 412,071.47
$ 18,116.09
$ 1,285,661.75
$ 416,190.04
$ 47,569.88
$ 171,596.11
$ 89,074.63
$ 20,386.05
$ 86,161.63

$
$ 28,219.85
$ 97,774.00
$ 2,326.15
$ 31,964.93
$ 8,731.96
$ 5,475.00
$
$ (0.90)
$ 279,218.15
$ 4,634,063.52
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US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase III
Denver, Colorado

Rapid IV, 8A
Task Order

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised)

#48

Costs Thru:

5/13/2005

Page 2 of 5

Thru 5/6/2005 | $ 2,355.868.09 | $ 263,626.88 | $ 549.081.50 ]$ 709.467.75 | $ 390.116.05 [ $ 9,170.95 \ $ 279,218.15 | $ 4,556,569.37 |

Date
5/7/2005
5/8/2005
5/9/2005

5/10/2005
5/11/2005
5/12/2005
5/13/2005

This Week
To Date

Labor
$ 762.53
$
$ 7,350.05
$ 6,995.25
$ 7,125.54
$ 9,327.02
$ 9,299.46
$ 40,859.85
$ 2,396,747.94

Per Diem
$ 252.43

$
$ 666.92
$ 1,230.91
$ 728.48
$ 795.58
$ 795.58
$ 4,469.90
$ 268,096.78

Equipment
$ 1,646.75

$
$ 1,646.75
$ 1,658.44
$ 1,646.75
$ 1,651.22
$ 1,646.75
$ 9,896.66
$ 558,978.16

Material
$ 149.34

$
$ 2,478.89
$ 1,351.36
$ 5,456.10
$ 3,719.44
$ 3,028.45
$ 16,183.58
$ 725,651.33

Subcontracts
$ 7.76

$
$ 7.76
$ 2,853.01
$ 7.76
$ 7.76
$ 3,199.91
$ 6,083.96
$ 396,200.01

Analytical

$
$
$
$
$
$
$
$
$ 9,170.95

Fee
$
$
$
$
$
$
$
$
$ 279,218.15

Daily Total
$ 2,818.81

$
$ 12,150.37
$ 14,088.97

$ 14,964.63
$ 15,501.02
$ 17,970.15
$ 77,493.95
$4,634,063.32

Total Phase II
$ 4,559,388.18
$ 4,559,388.18
$ 4,571,538.55
$ 4,585,627.52
$ 4,600,592.15
$ 4,616,093.17
$ 4,634,063.32

Weekly Cost by Category

GO/

52%

9% 0%
Cost to Date by Category

55%
130/0

VB/I-70 Super-fund Site

$250,000
$200,000
$150,000
$100,000
$50,000

$-

Week Ending IZZI Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



ffiSmj VB/l-70 Superfund Site

[̂ ^^ ]̂J Phase III Rapid IV, 8A
US Armv Corns Denver, Colorado Task Order # 0001

Off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.O #0001 (268 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

268

#48

Costs Thru:

5/13/2005
Completed This week

This Week
Total Cost Cost/Property

4

Total Cost to Date (514 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 99,814.57
$ 510,622.34
$ 267,994.95
$ 3,448.41
$
$ 882,312.07

$
$ 1.61
$ 372.44
$ 1,905.31
$ 999.98
$ 12.87
$

$ 3,292.21

$
$
$ 5,705.97
$ 9,287.53
$ 4,469.90

$
$
$ 19,463.40

$
$
$ 1,426.49
$ 2,321.88
$ 1,117.48
$
$
$ 4,865.85

$ 6,119.68
$ 13,746.10
$ 224,834.19
$ 1,100,624.69
$ 614,144.87
$ 14,078.44
$

$ 1,973,547.97

$ 11.91
$ 26.74
$ 437.42
$ 2,141.29
$ 1,194.83
$ 27.39
$
$ 3,839.59

$ 12,877.95
$ 105,917.26
$ 632,419.45
$ 412,071.47
$ 18,116.09
$ 1,285,661.75
$ 416,190.04
$ 47,569.88
$ 171,596.11
$ 89,074.63
$ 20,386.05
$ 86,161.63
$
$ 28,219.85
$ 97,774.00
$ 2,326.15
$ 3,426,362.31
$ 4,308,674.38
$ 420,899.40

$ 48.05
$ 395.21
$ 2,359.77
$ 1,537.58
$ 67.60
$ 4,797.25
$ 1,552.95
$ 177.50
$ 640.28
$ 332.37
$ 76.07
$ 321.50
$
$ 105.30
$ 364.83
$ 8.68
$ 12,784.93

$
$ 2,504.02
$ 10,202.96
$ 8,997.41
$
$ 18,703.66
$ 6,584.95
$
$ 4,876.68
$
$
$ 2,189.85
$
$ 223.38
$ 1,833.54
$ 468.41
$ 56,584.86

$
$ 626.01
$ 2,550.74
$ 2,249.35
$
$ 4,675.92
$ 1,646.24
$
$ 1,219.17
$
$

$ 547.46
$
$ 55.85
$ 458.39
$ 117.10
$ 14,146.22

$ 81,942.33
$ 306,897.05
$ 1,230,407.53
$ 776,946.44
$ 42,218.16
$ 2,318,876.10
$ 798,110.74
$ 88,800.82
$ 340,792.43
$ 89,074.63
$ 29,245.60
$ 187,116.39
$
$ 170,489.77
$ 179,053.33
$ 5,876.95
$ 6,645,848.27

$ 159.42
$ 597.08
$ 2,393.79
$ 1,511.57
$ 82.14
$ 4,511.43
$ 1,552.74
$ 172.76
$ 663.02
$ 173.30
$ 56.90
$ 364.04
$
$ 331.69
$ 348.35
$ 11.43
$ 12,929.67

$ 16,077.14 $ 76,048.26 $ 19,012.07 $ 8,619,396.24 $ 16,769.25
~$ 1~034.15" $ - $ 1,034.15 $ 687,310.57 ~$ 1,052.54

$ 4,729,573.78 , $ 17,111.29 ; $ 76,048.26
N/A

$ 31,964.93
$ 14,206.96

Costs Not Included In site Averages $ 4,775,745.67

N/A
$ 1,445.70
$
$ 77,493.96

$ 20,046.22 $ 9,306,706.81
$ 44,830.21
$ 31,964.93
$ 14,206.96
$ 9,397,708.91

$ 17,821.80
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'[£])
US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Site Co-Ordination: As Of: 5/13/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Completion Agreements

' - • • ' • '-'.-L ',

52
118

6

ASARCO 100
Restorations Agreements
Completion Agreements

49

0

Completed Sites This Week:
Lead/Arsenic Soil Sites

4343 Clayton St (Spklr)
4325 Clayton St (Spklr)
4334 Saint Paul St
4344 Saint Paul St

SF/Site
6,095
4,200
2,373
3,240

Total SF This week 1 5,908

Total SF Task Order #1 1 ,048,989
Total SF 2005 243,664
Total SF All Contracts (3) 1 ,909,785

*

*

Weekly Budget Summary

Contract* W9128F-04-D-0029

#48

Costs Thru:

Award Date 10-Jun-04 5/13/2005
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Page 4 of 5

Completed Sites (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over
0
80
0
80

3,948

$ 16,429.07

$ 4.16

Task Order #
0

213
55

268

3,9

$ 16,077.

$ 4.

01 Total To Date
133
326
55

514

14 3,716

14 $ 16,769.25

11 $ 4.51

VB/l-70 Avg Cost/Site
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ZlAvg Cost/site
(Fee Excluded)

—4 per. Mov. Avg.
(Ava Cost/site

I

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Crew Returns from sched rotation, Field ops resume Monday 9 May 05.
2) Rain early in week slows progress.
3) Awaiting Next USEPA Database update.
4) Continue SCT support of ASARCO 100, and USAGE oversight.
5) Received Bids for LBP Assessment Subcontracts (2). Awaiting award.



ffi===| VB/l-70 Superfund Site

iLilJj Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Dly Burn Rate
4 Week Avg

#48

Costs Thru:

5/13/2005

Page 5 of 5

Duration | Est to Compl Variance

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 99,814.57
$ 510,622.34
$ 267,994.95
$ 3,448.41
$
$ 882,312.07

$ 2,127.44
$ 39,788.08
$ 295,570.50
$ 104,020.81
$ 25,935.56
$ 24,218.97
$ 491,661.36

$
$ 414.43
$ 1,501.79
$ 652.22

$
$
$ 2,568.45

LS
175
175
175
175
LS

$
$ 72,525.75
$ 262,813.13
$ 114,139.00
$ 25,935.56
$ 24,218.97
$ 499,632.41

$ 2,127.44
$ (32,737.67)
$ 32,757.38
$ (10,118.19)

$
$
$ (7,971.04)

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81 ,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30
$ 5,956,365.08
$ 466,942.91
$ 7,797,281.42

$ 12,877.95
$ 105,917.26
$ 632,419.45
$ 412,071.47
$ 18,116.09
$ 1,285,661.75
$ 416,190.04
$ 47,569.88
$ 171,596.11
$ 89,074.63
$ 20,386.05
$ 86,161.63
$
$ 28,219.85
$ 97,774.00
$ 2,326.15
$ 31,964.93
$ 8,731.96
$ 5,475.00

$
$ 3,472,534.20
$ 279,218.15
$ 4,634,084.42

$ 4,008.50
$ 66,209.09
$ 432,456.55
$ 108,467.69
$ 12,551.79
$ 588,753.55
$ 288,514.19
$ 14,183.30
$ 67,761.20
$ 122,800.48
$ 12,932.74
$ 25,445.76
$ 9,152.30
$ 17,591.87
$ 29,771.73
$ 6,633.86
$ 49,117.50
$ 18,643.04
$ 256,388.44
$ 352,447.30
$2,483,830.88
$ 187,724.76
$3,163,217.00

$
$ 301.86
$ 1,292.68
$ 1,127.32
$ 98.79
$ 2,770.15
$ 1,348.07
$ 108.60
$ 584.62
$
$

$ 318.48
$
$ 188.34
$ 234.40
$ 16.73
$ 235.72
$
$
$
$ 8,625.75

$ 11,194.20

LS
175
175
175
175
175
175
175
175
LS
LS
175 _,
N/A
LS
175
LS
175
LS
LS
LS

$ 4,008.50
$ 52,825.94
$ 226,219.50
$ 197,280.13
$ 17,287.38
$ 484,775.63
$ 235,911.81
$ 19,005.06
$ 102,307.75
$ 52,500.00
$ 12,932.74
$ 55,734.50

$ 17,815.25
$ 41,020.63
$ 6,633.86
$ 41,251.25
$ 18,643.04
$ 256,388.44
$ 352,447.30
$ 2,194,988.69
$ 187,724.76
$ 2,882,345.86

$
$ 13,383.15
$ 206,237.05
$ (88,812.43)
$ (4,735.59)
$ 103,977.93
$ 52,602.38
$ (4,821.76)
$ (34,546.551
$ 70,300.48
$
$ (30,288.74)
$ 9,152.30
$ (223.38)
$ (11,248.90)

$
$ 7,866.25

$
$
$
$ 288,842.19
$
$ 280,871.14



Project Costs for Cur ?nt Weeh by Type

VB -1/70 Phase III

Week Ending 5/13/2005

Taak-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

014 Backfill

015 Sod & Seed

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

029 ASARCO 1 00 Propertie

Extended

$ 5.705.97

$ 9,287.54

$ 4,469.91

$ 2,504.01

$ 10,202.97

$ 8.997.42

$ 18,703.66

$ 6,584.94

$ 4,876.68

$ 2,189.85

$ 223.38

$ 1 ,833.54

$ 468.41

$ 1 ,445.70

Labor

$ 1,535.46

$ 6,545.64

$ 2,225.90

$ 8,305.88

$ 6,894.95

$ 9,761.28

$ 1,486.78

$ 2,189.85

$ 468.41

$ 1,445.70

Per Diem

$ 4,469.91

Equipment

$ 1,846.96

$ 278.11
$ 1,897.09
$ 2,102.47

$ 2,984.75

$ 563.90

$ 223.38

Materials

$ 4,170.50

$ 848.36

$ 5,957.63

$ 547.54

$ 2,826.00

$ 1,833.54

Subcontracts

$ 46.58

$ 6,037.39

Analytical Other Fee

Totals $ 77,493.97 $ 40,859.85 $ 4,469.91 $ 9,896.65 $ 16,183.59 $ 6,083.97 $



Project Costs JTD By Typs

VB -1/70 Phase III

Friday, May 13, 2005

Task-Desc

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D
013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies
023 ASARCO Support

025 Lead Assessment

027 Sprinkler System
028 Site Coord ASARCO

029 ASARCO 100 Propertie

030 Community Meeting Su

100 Fee
'

Extended

$ 431.80

$ 99,814.54

$ 510,622.31

$ 267,994.78

$ 3,448.41

$ 12,877.94

$ 105,917.01

$ 632,419.43

$ 412,071.57

$ 18,116.02

$ 1,285,661.82

$ 416,189.96

$ 47,569.86

$ 171,596.26

$ 20,386.04

$ 86.161.60

$ 28,219.47

$ 97,773.93

$ 2,326.15

$ 5,475.00

$ 89,074.60

$ 0.00

$ 31,964.92

$ 8,731.96
$ 279,218.15

Labor

$ 431.80

$ 55,365.09

$ 362,709.63

$ 3,448.41

$ 10,984.49

$ 93,590.90

$ 491,264.30

$ 303,574.99

$

$ 800,730.07

$ 102,340.09

$ 39,828.40

$ 12,065.26

$ 83,768.74

$

$ 2,326.15

$ 2,861.83

$ 0.00

$ 31,457.76

Per Diem

$ 101.84

$ 267,994.78

Equipment

$ 90,491.56

$ 10,560.38

$ 133,797.50

$ 104,533.84

$ 158,634.33

$ 30,071.31

$ 20,435.02

$ 10,454.19

$

Materials

$ 44,449.45

$ 55,573.69

$ 1,893.45

$ 1.765.73

$ 7,357.62

$ 14.17

$ 1,767.94

$ 326,297.42

$ 18,407.54

$ 47,569.86

$ 111,216.81

$ 5.712.49

$ 2.392.86

$ 788.40

$ 97,743.93

$

$ 2,157.82

$

$ 507.16

$ 34.92

Subcontracts

$ 1,745.59

$ 3,948.57

$ 7,177.18

$ 265,371.03

$ 116.03

$ 2,608.29

$ 16,976.88

$ 30.00

$ 5,475.00

$ 84,054.96

$ 8,697.04

Analytical

$ 9,170.90

$

Other Fee

$ 279,218.15

Totals $ 4,634,063.53 $2,396,747.92 $263,096.61 $ 558,978.12 $ 725,651.26 $396,200.57 $ 9,170.90 $ S 279,218.15



5/14/2005
9:12 AM

Project Variance Report

VB -1/70 Phase III

Friday, May 13, 2005

WBS

001
003
004
005
008
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100

Description

Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indirects
Lodgina & Per Diem
Home Office Support
Final Report
Project Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&O of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock, Mulch, & Misc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunily Air Monitoring
Fuel, Oil, Misc Field Supplies
Asarco Support
(Not in Use)

Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System
Site Coordination ASARCO
ASARCO 100 Properties
Community Meeting Support
Fee

QTY

1.00

5.00

4.00
4.00

4.00

1.00

1.00
16.00

155.00
534,750.00

8,400.00
24,800.00

534,750.00
155.00
155.00
155.00

534,750.00
155.00

1.00

4.00

96.00
1.00

2.800.00
450.00
100.00

1.00
100.00

1.00

1.00

1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS

Original

S 5,859.72
S 56.926.90
S 217.389.74
S 181,719.63
S 16,847.43
S 6,428.74
$ 7,715.00
$ 7.124.28
$ 59.901.73
S 285.069.22
S 219.756.20
S 10,320.38
S 473J88.10
S 187,378.40
S 11,710.80
S 82.582.70
S 101.750.90
S 59,901.70
S 9,152.30
S 3.339.70
S 64.946.60
S 1.261.00
S 306,930.60
S 143,122.20
5 352.447.30
I
S 1.00

S 1.00

S 1.00
S 183.020.00

Current Budget

S 2,559.24
S 83.606.90
S 440.433.38
S 240,668.32
S 16,647.43
S 6,428.74
S 7,715.00
S 7,124.26
S 95,603.98
S 603.776.40
S 324,396.70
S 15.228.38
S 1,202,887.90
S 401,240.76
S 35,473.18
S 141,501.48
S 24,247.10
S 69.875.71
S 9.152.30
S 21,502.72
S 74,985.73
S 7,500.00
S
S 143.122.20
S 352,447.30
S 75,000.00
S 1.00

S 1.00

S 1.00

S 279.218.15

Coat To Oat*

S 431.60
S 99,814.54
S 510.622.31
S 267,994.78
S 3.448.41
S
S
S 12,877.95
S 105.917.01
S 632.419.43
S 412,071.57
S 18.116.02
S 1,285,661.82
S 416,189.96
S 47,589.88
S 171.596.26
S 20,386.04
S 86.181.80
S
S 28.219.46
S 97,773.93
S 2,326.15
S
S 5.475.00
S
S 89,074.60
S
S 31,964.92
S 8,731.96
S 279.218.15

%Complote

16.9%
100.0%
100.0%
100.0%
20.7%
0.0%

0.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
95.3%
100.0%

0.0%

100.0%
100.0%

31.1%
0.0%

3.8%

0.0%
100.0%
100.0%
100.0%
100.0%
100.0%

Current Unit
rnGG

$ 2,555.05
S 19,645.63
S 127.172.70
S 66.798.68
S 4,164.74
S 6,428.74
S 7,715.00
S 804.67
S 680.12
S 1.18

S 48.86
I 0.73
S 2.40

S 2.673.06
S 306.90
S 1.098.13
S 0.04

S 552.63
S 9,152.30
S 7.045.55
S 1,014.90
S 7.480.29
S
S 320.17
S 3.524.47
S 89.074.61
S 0.01

S 31,684.72
S 8.731.95
S 279.218.15

Estimated Cost

To Complete

S 2.123.25
S
S

S 13.210.58
5 6,428.74
S 7,715.00
S
S
S
S
S
S
S
S
S
S 1.005.33
s
S 9,152.30
S
S
S 5.153.92
S
S 138.601.59
S 352.447.30
S
S
S
S
S

Total Coat At

Completion

S 2,555.05
S 99.814.54
S 510.622.31
S 267.994.78
S 16.658.97
S 6.428.74
S 7,715.00
S 12J77.95
S 105.917.01
S 632.419.43
S 412,071.57
S 16.118.02
S 1.265.661.62
S 416,189.96
S 47,569.66
S 171,596.26
S 21.391.37
S 88,161.60
S 9,152.30
S 28.219.48
S 97,773.93
$ 7,480.07
$
S 144,076.59
S 352.447.30
S 69,074.60
S
S 31.964.92
S 8,731.96
S 279.218.15

Variance
(••Oertlv* • ••tttonM)

S (4.19)
S 36,007.64
S 70.188.93
S 27.326.46
S 11.54
S
S
S 5.753.69
S 10.313.03
S 28,643.03
S 87,674.87
S 2.887.64
S 82,773.92
S 14,949.20
S 12,096.68
S 30.094.80
S (2,855.73)
S 16,285.89
S
S 6,716.76
S 22,788.20
S (19.93)
S
S 954.39
S
S 1A074.60
S (1.00)
S 31963.92
S 8,730.98
S

-0.2%
56.4%
15.9%
11.4%
0.1%

0.0%

0.0%
80.8%
10.8%
4.7%

27.0%
19.0%
6.9%

3.7%

34.1%
21.3%
-11.8%
23.3%
0.0%

31.2%
30.4%
-0.3%
0.0%
0.7%

0.0%
18.6%

-100.0%
3196391.7%
873095.7%

0.0%

lofl


